EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

June 6, 2018

12:00 - 1:00 EDT - 10:00-11:00 MDT

DRAFT AGENDA

TOPICS:

1. Introductions

2. Project Status
a. Lease Amendments: GSA to update on this
b. Construction Schedule — Lessor has provided a draft Phase 2 schedule to

EPA/GSA

3. Schedule Discussion
a. Construction

i. Holding weekly construction meetings. Weekly Construction reports
being produced by lessor. GSA contractor Parsons also producing
reports for GSA/EPA use.

ii. Lessor has asked GSA/EPA on the possibility of combining phases 3
and 4 (work on 6" and 7'" floors) to bring the project back to
schedule.

a. EPA R8s currently looking at the needed infrastructure (swing
space in the building and elsewhere) to make this work. R8
has asked GSA to inquire on available federal space west of
town and east of town.

iii. Indoor Air Quality Plan and Testing — Lessor to provide GSA an
amended IAQ Management Plan with sampling to follow NISH
guidelines

iv. Punch List: From last update, approximately 70% completed

v. Antenna—Landmark Commission presentation tomorrow (June 7,
2018).

vi. Security Status:

a. LINX Systems — Work continues. All feedback from EPA has been
provided to LINX.
b. Interconnectivity of systems (Wynkoop/Bldg. 25/Montana) — still
need to work a solution for this.
vii. Fire/Life/Safety status —
a. Loud Speaker System: Building management rejected proposal to
have limited use of the fire alarm speaker system for EPA to use
during tornado warnings and other emergencies. Building
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management has expressed to GSA that all other tenants will

have to have their own loudspeaker system.

i. R8 position: until we can move forward on a permanent
solution to this matter, the expectation from this lease is that
the lessor will quickly and efficiently notify EPA of any
emergency via the fire alarm loudspeaker system.

4. Action Iltems
a. From this meeting:

5. Closing and Adjourn
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